PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004
. Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

July 14,2010
(PBW Project No. 1584)

VIA FEDERAL EXPRESS

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: June 2010 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of the Respondents LDL Coastal Limited LP (LDL), Chromalloy
American Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15™ of the following month as required in Paragraph 53 of the UAQ, rather than
by the 10™ of the following month as indicated in Appendix 1 of the Statement of Work (SOW)
attached to the UAO. In accordance with the UAO requirements this report addresses the topics
listed below:

1. Actions which have been taken toward achieving compliance with the UAQO during
the previous month — The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan, including: (1) preparation of replacement table pages for the
Final Screening-Level Ecological Risk Assessment (SLERA) Report (dated May
3, 2010) based on EPA comments as provided in an approval letter dated June 9,
2010; and (2) preparation of a Final Baseline Ecological Risk Assessment
(BERA) Problem Formulation (PF) Report and Final BERA Work Plan and
Sampling and Analysis Plan (WP/SAP)(both dated June 21, 2010), based on EPA
comments on May 10, 2010 drafts of those documents as provided in your letter
dated June 1, 2010.

2. Results of sampling, tests, modeling and all other data (including raw data) received

or generated by or on behalf of Respondents during the previous month — The
following data were received or generated during the previous month:

e Field measurements of zinc concentrations in wetland sediment samples
collected on June 24, 2010 using an X-ray Fluorescence (XRF) spectrometer are

summarized on Table 1.
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3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e Respond to EPA comments, if any, on documents referenced in Item Number 1
above.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required.

and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 80% complete.

Although not required by the UAO, the Respondents listed above have been working with
EPA on developing: (1) an Administrative Settlement Agreement and Order on Consent (AOC)
for a Time-Critical Removal Action for tank removal activities at the former tank farm area at the
Site; and (2) a separate AOC for preparation of an Engineering Evaluation and Cost Analysis
(EE/CA) for a Non-Time-Critical Removal Action to address wetland and pond sediment areas,
and repair the former surface impoundments cap.

In regard to number 1 above, the Respondents are awaiting EPA to provide a revised draft
AOQOC for the tank removal activities. The Respondents view the diligent initiation and completion
of tank removal activities as extremely important in light of NOAA’s predictions for an “active to
extremely active” 2010 hurricane season. In regard to number 2 above, a draft AOC and
Statement of Work (SOW) for the EE/CA was provided by EPA on July 12, 2010 and is currently
under review. In support of the EE/CA-related activities, the Respondents performed a
supplemental wetland sediment sampling program in June. Depending on the data obtained from
the supplemental wetland sediment sampling program, and the progress toward development of
the abovementioned removal action AOCs, other actions, in addition to those described above,
may be performed during the next two months.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEX?\IG & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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TABLE 1

X-RAY FLUORESCENCE FIELD MEASUREMENTS OF ZINC CONCENTRATIONS

XRF Result
Container Duplicate
Sample Surface Surface
Measurement | Measurement | Measurement

Sample ID or Location| Sample Date (ppm) (ppm) (ppm)
S5WSEDA-1 6/24/10 401 643 509
5WSEDA-2 6/24/10 262 839 797
5WSEDA-3 6/24/10 333 645 764
5WSEDA-4 6/24/10 NM 533 500
5WSEDA-5 6/24/10 666 2046 1091
5WSEDA-6 6/24/10 361 886 991
S5WSEDA-7 6/24/10 437 446 423
5WSEDA-8 6/24/10 541 715 593
5WSEDA-9 6/24/10 383 1999 1874
5WSEDA-10 6/24/10 405 841 652
5WSEDA-11 6/24/10 72 633 543
S5WSEDA-12 6/24/10 134 309 293
S5WSEDB-2 6/24/10 195 250 361
S5WSEDB-3 6/24/10 717 622 533
5WSEDB-4 6/24/10 393 625 867
5WSEDB-5 6/24/10 NM 649 830
S5WSEDB-6 6/24/10 NM 369 395
S5WSEDB-7 6/24/10 221 289 209
5WSEDB-8 6/24/10 872 436 649
5WSEDB-9 6/24/10 784 814 784
5WSEDC-1 6/24/10 113 118 113
5WSEDC-2 6/24/10 170 240 286
5WSEDC-3 6/24/10 131 256 263
5WSEDC-4 6/24/10 163 167 177
S5WSEDC-5 6/24/10 78 207 193
5WSEDC-6 6/24/10 75 157 148
5WSEDF-1 6/24/10 NM NM NM
5WSEDF-2 6/24/10 86 96 84
5WSEDF-3 6/24/10 161 289 361

1. Measurements collected using innov-X Alpha XRF analyzer.

2. NM = Not Measured.
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